

LOCKHEED AIRCRAFT CORP.		ENGINEERING STUDY <input type="checkbox"/>		LAC - 32	
		CHANGE PROPOSAL <input checked="" type="checkbox"/>			
DATE 6-4-59		AFFECTS: WSPO <input checked="" type="checkbox"/>		PROJECT <input checked="" type="checkbox"/>	
NAME OF MAJOR COMPONENT AIRPLANE		PART OR LOWEST SUBASSEMBLY SUN SHADE		PART NO. & MODEL OR TYPE -	
TITLE OF PROPOSAL: SUN SHADE ASSEMBLY - REPLACEMENT					
NATURE OF PROPOSAL: 1. REPLACE PRESENT SUN SHADE ASSEMBLY (F259) WITH REVISED SUN SHADE PER 75Q 11 (ENCLOSED) 2. PREPARE SERVICE BULLETIN AND FABRICATE APPROPRIATE KITS. NOTE: THIS CHANGE ALREADY SERIALIZED ON THE FOUR J-75 AIRPLANES FOR CUSTOMER NO. 1.					
REASON FOR PROPOSAL: TO INCORPORATE PROVISIONS TO MAKE SUN SHADE REMOVEABLE FOR STOWAGE, ELIMINATE EXCESS FLEXIBILITY, PREVENT SUN SHADE FROM SLIPPING OUT OF POSITION, AND SHORTENED SHADE TO PROVIDE MORE HEAD CLEARANCE. NEW SHADE WILL PROVIDE CONSIDERABLY LONGER SERVICE LIFE. REF.: UR 57-970; UR 58-491					
ES		ESTIMATED COST AND TIME INVOLVED: -			
		ADDITIONAL FUNDING REQUIRED: -			
CP		ESTIMATED COST FOR KITS OR PARTS: \$125/KIT ADDITIONAL FUNDING REQUIRED: NONE (SP-1917)			
PROJECT - 9 KITS x \$125 = \$1125 WSPO-29 KITS x \$125 = \$3625					
ITEMS AFFECTED BY PROPOSAL:					
SAFETY <input type="checkbox"/>	MISSION EFFECTIVENESS <input type="checkbox"/>	PERFORMANCE <input checked="" type="checkbox"/>	OPERATING PROCEDURE <input type="checkbox"/>	INTER-CHANGEABILITY <input type="checkbox"/>	WEIGHT OR WEIGHT & BALANCE <input type="checkbox"/>
EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD 1 HR.					
SOURCE OF PARTS FOR KIT LAC			AVAILABILITY 4 WEEKS AFTER APPROVAL STATINTL		
DISPOSITION OF SPARES AFFECTED CONTRACTOR RECOMMENDS DEPOT PROCUREMENT OF:					
OBSOLETE ITEM 182.1 P/N F-259			PROJECT: NONE (SPARES PROCURED FOR J-75 ARE ADEQUATE) WRAMA: 12 @ \$125 = \$1500.		
INITIATED BY: LAC			APPROVED: WSPO		
Not out-96869 LAC 33			PROJECT Approved For Release 2002/06/13 : CIA-RDP81B00878R000600010108-1		